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10 February 1956

MEMORANDUM FOR: Deputy Director (Intelligence)
Asteuson: I 25

FROM: Aasistant Director for Basic Intelligence

SUBJECT: NIS Production

1. Following is estimate of NIS Production by JA components for FY-1956:

FY-1956 Froducticn to 31 Jan 1956 Total Not
SHections Bections FTercent FY-56 Yet FPercent
Scheduled Delivered Coruplete Sections Fro- Out-

Scheduled duced sumding_

D/GG 13 8 62 32 24 75%
DD/P 4 6 15¢ 16 + 40
081 9 5 86 20 15 75
OnR 10 4 40 19 15 79
ORI 9 8 89 L7 9 53

\12

2, D/GG -- Coordinator for Chapier IX (Map and Chart Appraisal)
Egtirrate just ovar 90% fulfillment. Expect to fulfill 3ll commit-
ments with sxception of Chapter IX on NIS Area 100 which r.ay not be
completed by year's cad because of Armuy delay in eubmitiing its coniributions.

3. DD/P -- Section 56 (Intelligence and Sacucity)
Expect to meat year's commit ment 100%,

4. CTEl -« Coordicator Chapter VII (Scieatific) aud Section 45 (Health
and Sanitation) Ly
Expect to attain 90% to 100% iylﬁu ment of schedule., Fossible
defection on Chapter VII on NI3 Arxea S because it is scheduled late in
year {Junz) and may be defaulted {f subcontributors to tms uhap er fail
to submit their materials by deadline dates. Lo sl A

5. ORR -~ Chapter VI Sov-Bloc {Economic)

Expect to attain 90% to 100% fulfiliment of schedule. Fossible
defection on one or two sections because of heavy schedule at year's end
{3 sections in May and 2 in June}). OURR got off to a slow start in the
firat 2ix months, 25X1A93a
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